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Introduction 
Welcome to Olympic Systemsô Project Cost system, a comprehensive project cost management system for Microsoft 
Dynamics - GP accounting systems.  Olympic Project Cost is composed of a series of modules and browser based 
web applications that focus on managing, recording and reporting of project cost.   
 
Our goal was to build a fully integrated cost accounting extension to that would be Easy to Use, Easy to Understand 
and Easy to Manage.   
 
Our Project Cost system integrates with System Manager and extends functionality to the following Modules: 

General Ledger Payables Management Receivable Management  Payroll 
Sales Order Processing Inventory Control Purchase Order Processing SmartList 
 
 
 

Whatôs in this manual 

This manual is designed to help you setup Project Cost system for your company.  The manual is divided in to the 
following sections. 
 
Section 1: Project Cost Software Setup - In this section, the reader will learn how to define and categorize the 
Global settings which will control how Project Cost will track each project.  Topics include: Global System settings, 
Project Setup & Design, Employee & Sub-Contractor settings, Managing Labor & Billing Rates, and Creation of 
Project Budgets. 
 
Section 2: Project Cost Transactions ï In this section, the reader will learn about the various transactions that may 
be recorded using the Project Cost module.  Topics include: Time & Expense transactions, an overview of how 
Project Cost interacts with the US Payroll module, and the various Project Cost Create Transaction process 
windows.   
 
Section 3: Great Plains Project Cost Transactions ï This section reviews the various modules that work with 
Project Cost.  These modules include: Purchase Order, Payables Management, Receivables Management, Inventory 
Control, Sales Order Processing, and General Ledger.   
 
Section 4: Project Cost Period Transactions - explains how to use the Create Burden Transactions and Create 
WIP Transaction windows.   
 
Section 5: Project Cost Routines ï This section describes process windows located off the Routines menu.  These 
include: PC Time & Expense Approvals, PC Scheduled Billing Approvals, PC General Ledger Reconciliation window, 
and the PC Transaction Import window.  
 
Section 6: Project Cost Reports & Inquiries - presents an overview of the many reports and inquiries available 
within Project Cost.  
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Whatôs New in Version 10.03 

 
This version adds these new features and improved functionality: 
 

 
 Project Cost Import Tools ï Projects, Tasks, Budgets  

Project Cost Import Tools module now includes 3 new import protocols ï Project Imports, Tasks Imports and 
Budget Imports.  Project Cost now permits users to import the entire structure of a new project along with its 
budget. Import from most any source such as Microsoft Project Server, WinEstimater or other industry 
specific quoting software. Imported Budgets for Purchases and Materials can then flow directly from a budget 
into POôs.   
Eliminate the dual data entry. Increase staff productivity. Maximize project visibility and accountability.      
 

 Project Cost Multi-Currency Exchange Rate Import Module  
Project Cost has now added the Olympic Multi-Currency Exchange Rate Import Module to its price list.   

The Exchange Rate Import module imports exchange rates published by the European Central Bank into the 
exchange rate tables stored in the Dynamics database.  Once setup is complete, this module provides 
unmanned automated process to import daily exchange rates.   

 Project Cost Time & Expense ï Multi-Currency Transaction Processing Module 
The new Multi-Currency Transaction Module permits users to enter expense transactions in foreign 
currencies for reimbursement.  This new module will be part of our new T&E Enterprise Suite to be released 
later in the fall.  Existing clients may now purchase the module separately. 

 Project Cost Time & Expense ï Credit Card Transaction Processing Module 
The new Credit Card Transaction Module permits users to enter expense transactions for company credit 
cards.  This new module will be part of our new T&E Enterprise Suite to be released later in the fall.  Existing 
clients may now purchase the module separately. 

 Project Cost Time & Expense ï Canadian PST/GST Transaction Processing Module 
The new Canadian PST/GST Transaction Processing Module permits users to select the proper tax 
schedule for recording Canadian PST/GST taxes.  This new module will be part of our new T&E Enterprise 
Suite to be released later in the fall.  Existing clients may now purchase the module separately. 

 Project Cost Time & Expense ï Advanced User Preference Options Module 
An augmentation of the User Preferences Options for each T&E user ï permits each user to select fields to 
be retained and not cleared on a transaction save.  This will allow users more flexibility and faster data entry 
for time and expense entry.   

 Default Task Billing Description to Transaction Option 
This new setting permits a Default Billing Description to be set on each task and for that default to populate 
T&E transactions.  This will provide users with faster transaction entry and more consistent billing 
descriptions.     

 Project Cost Labor Rate Controls ï All Users ï All Codes  
This new control to permits managers to designate projects with a single rate for óAll Usersô and óAll Codesô 
via the Project Labor Rate Explorer window.  This will provide faster and easier maintenance of project labor 
rates.   

 Project Cost Auto-Open User Preference Settings  
This new control permits each user to select their personal Auto-Open settings.  These defaults are saved for 
each user and for each Transaction Entry window.   

 Improved Project Cost User Setup Password Controls  
New controls added to this version allows managers to require all users must change password on next 
logon and to enable PC User Administrator Access Control which will allow Non-SA users to create or modify 
PC User ID's.   
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Project Cost operates within the same operating specifications as Microsoft Dynamics GP.  The following 

section contains Microsoftôs guidelines for system requirements.  Be sure to consult with your Microsoft 

Dynamics GP Service Provider for assistance.  Further information is available at: 

http://www.microsoft.com/dynamics/gp/using/10systemrequirements.mspx 

System Requirements for Microsoft
®
 Dynamics GP 10.0 

This section contains the minimum client hardware requirements, server recommendations and Terminal Server minimum hardware 

requirements supported by Microsoft Business Solutions.  The following server recommendations are not minimum server requirements. 

The requirements and recommendations are based on experience with many different installations. Users may need to increase these 

requirements due to environmental factors to achieve individual performance expectations.  

Client Requirements: 

Item Requirements Notes 

Operating System Microsoft Windows Vista Business Edition (32-bit and 64-bit) 
Microsoft Windows Vista Ultimate Edition (32-bit and 64-bit) 
Microsoft Windows Vista Enterprise Edition (32-bit 64-bit) 
Microsoft Windows XP Professional SP 2 (32-bit and 64-bit) 

Refer to 64-bit Support Matrix under note 
#4 below to verify all products used are 
compatible. 

Processor Intel Pentium IV 2.4 GHz or higher   

Available Hard Disk Space 800 MB or more on the system root   

Minimum Available RAM 512 MB (1 GB Recommended)   

Network Card 100MB Full Duplex or 1GB Ethernet   

Microsoft Office Microsoft Office XP 
Microsoft Office 2003  
Microsoft Office 2007 

Microsoft Office Outlook is required for the 
Outlook area to display on the home page. 
 
The Microsoft Office Web Components are 
required for the home page metrics. The 
Microsoft Office 2003 Web Components 
must be installed if you are using Microsoft 
Office 2007.  Use the links below to install 
the components: 
 
Microsoft Office XP 
http://www.microsoft.com/downloads/details.
aspx?FamilyID=982b0359-0a86-4fb2-a7ee-
5f3a499515dd&displaylang=en 
 
Microsoft Office 2003 
http://www.microsoft.com/downloads/details.
aspx?familyid=7287252C-402E-4F72-97A5-
E0FD290D4B76&displaylang=en 

Internet Explorer Internet Explorer 6.0 SP 1 or later 
Internet Explorer 7.0 

  

Adobe Adobe 6.0 
Adobe 7.0 
Adobe 8.0 

  

 

 

http://www.microsoft.com/dynamics/gp/using/10systemrequirements.mspx
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Server Recommendations: 

 Review each Customer Profile below to determine what profile best fits the user count, modules used and transaction volume for your 

environment.  Use that Customer Profile as a recommendation for your server hardware implementation. 

Customer Profile 1 

Use the following guidelines if you: 

 Use only Financial Series modules  

 Have between 0-20 concurrent users for Microsoft SQL Server or 0-10 concurrent users for MSDE 2000/Express  

 Use Report Writer, Crystal Reports or FRx  

 Process fewer than 1000 transactions per day  

 Import very little data  

 Dedicated server with Microsoft SQL Server only  

 Recommend a dedicated server with MSDE 2000/Express only 

Database Requirements:  Microsoft SQL Server 2000 SP 4 

   -Standard Edition  

   -Workgroup Edition 

   -MSDE   

Microsoft SQL Server 2005 SP 2 

   -Standard Edition 32-bit  

   -Workgroup Edition  

   -Express Edition  

Item Requirements  Notes  

Operating System Microsoft Windows Server 2003 x64 Standard Edition SP 2 
Microsoft Windows Server 2003 R2 x64 Standard Edition 
SP 2 
Microsoft Windows Server 2003 Standard Edition SP 2 
Microsoft Windows Server 2003 R2 Standard Edition SP 2 
Microsoft Windows Small Business Server 2003 Premium 
Edition SP 2 
Microsoft Windows Small Business Server 2003 R2 
Premium Edition SP 2 
Microsoft Windows Small Business Server 2003 Standard 
Edition SP 2 (MSDE/SQL 2005 Express ONLY) 
Microsoft Windows Small Business Server 2003 R2 
Standard Edition SP 2 (MSDE/SQL 2005 Express ONLY) 

Refer to 64-bit Support Matrix under note #4 
below to verify all products used are 
compatible. 
MSDE 2000 and SQL 2005 Express can be 
installed on a non-server operating system, 
however it is recommended to install on a 
server operating system.   
The only non-server operating system 
supported for MSDE 2000 is Microsoft 
Windows XP Professional SP 2.  The only 
non-server operating system supported for 
SQL 2005 Express is Microsoft Windows XP 
Professional SP 2 or Microsoft Windows 
Vista.  
Refer to # 3 in the Additional Notes section 
below. 

Processors 1 Dual Core or 2 Single Core Processors Make sure processors can be upgraded 

Disk 
Configuration 
 
Microsoft SQL  
Server only 

Minimum: 
RAID 5 for operating system, applications and SQL 
database log and data files 
Recommended: 
RAID 1 for operating system and applications 
RAID 5 for SQL database log and data files 

Additional disks will improve Microsoft SQL 
Server performance 
Recommend using a dual-channel fast and 
wide SCSI-2 controller. 

RAM 1 GB or more  

Network Card 100MB Full Duplex or 1GB Ethernet    
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Customer Profile 2 

Use these guidelines if you: 

 Use Financials Series modules  

 Use Distribution Series modules moderately  

 Use Field Service Series modules  

 Use Manufacturing Series or Project Series modules moderately  

 Have between 20 and 60 concurrent users  

 Use Terminal Server  

 Use Report Writer, Crystal Reports or FRx  

 Perform some online analytical processing (OLAP) cube generation  

 Using an import routine/eConnect/Integration Manager  

 Process between 1000 and 4000 transactions per day-Originating in Sales (SOP and/or RM), Payables or General Ledger  

 Dedicated Microsoft SQL Server 

Database Requirements: Microsoft SQL Server 2000 SP 4 

   -Enterprise Edition  

   -Standard Edition  

Microsoft SQL Server 2005 SP 2 

   -Enterprise Edition 32-bit and 64-bit 

   -Standard Edition 32-bit and 64-bit  

Item  Requirements  Notes  

Operating 

System 

Microsoft Windows Server 2003 x64 Standard Edition 

SP 2 or x64 Enterprise Edition SP 2 

Microsoft Windows Server 2003 R2 x64 Standard SP 2 

or R2 x64 Enterprise Edition SP 2 

Microsoft Windows Server 2003 Standard Edition SP 2 

or Enterprise Edition SP 2 

Microsoft Windows Server 2003 R2 Standard Edition SP 

2 or R2 Enterprise Edition SP 2 

Refer to 64-bit Support Matrix under note #4 below to 
verify all products used are compatible. 
  

Processors 1 Dual Core or 2 Single Core Processors Verify processors can be upgraded to 4 processors for 

Standard Edition or up to 8 processors for Enterprise 

Edition  

Disk 

Configuration 

RAID 1 for operating system and applications (2 disks) 

RAID 1 for SQL database log files (2 disks) 

RAID 5 (4 disk minimum) or RAID 10 (8 disk minimum) 

for SQL data files  

RAID 1 for TempDB (2 disks) - optional, but 

recommended 

RAID 0 for SQL backups (full and log) (2 disks) 

Additional disks will improve Microsoft SQL Server 

performance 

To process more than 4000 transactions a day, you may 

need to increase the number of disks in your RAID 5 disk 

volume  Recommend use of Ultra SCSI 3 or Fiber 

Controller 

RAM 4 GB or more If more then 2 GB of RAM is available, enable the 3GB 

and/or PAE switch in the boot.ini if using Windows Server 

2003 Enterprise Edition. Refer to Article Q283037 for 

more information.   

Network Card 100MB Full Duplex or 1GB Ethernet Verify switch is capable of handling network traffic 

 

http://support.microsoft.com/default.aspx?scid=kb;en-us;283037
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Customer Profile 3 

Use these guidelines if you: 

 Use Financials Series and Distribution Series modules extensively  

 Use Field Service Series, Manufacturing Series, and Project Series modules extensively  

 Have between 60 and 100 concurrent users  

 Use Terminal Server  

 Use Report Writer, Crystal Reports or FRx extensively  

 Use an import routine extensively - eConnect  

 Process more than 4000 transactions per day -Originating in Sales (SOP and/or RM), Payables or General Ledger  

 Perform online analytical processing (OLAP) cube generation (to different machine)  

 Dedicated Microsoft SQL Server 

Database Requirements 

Microsoft SQL Server 2000 SP 4 

   -Enterprise Edition  

 

Microsoft SQL Server 2005 SP 2 

   -Standard Edition 64-bit 

   -Enterprise Edition 32-bit and 64-bit 

Item  Requirements  Notes  

Operating 

System 

Microsoft Windows Server 2003 x64 Standard  

SP 2 or x64 Enterprise Edition SP 2 

Microsoft Windows Server 2003 R2 x64 Standard 

SP 2 or R2 x64 Enterprise Edition SP 2 

Microsoft Windows Server 2003 Enterprise 

Edition SP 2 

Microsoft Windows Server 2003 R2 Enterprise 

Edition SP 2 

Refer to 64-bit Support Matrix under note #4 below to verify 
all products used are compatible. 
 
  

Processors 2 Dual Core or 4 Single Core Processors Verify processors can be upgraded to 8 processors 

Disk 

Configuration 

RAID 1 for operating system and applications (2 

disks) 

RAID 1 for SQL database log files (4 disks) 

RAID 1 for TempDB (4 disks) 

RAID 0 for SQL backups (full and log) (2 disks) 

RAID 10 for data files (8 disks or more) 

Additional disks will improve Microsoft SQL Server performance 

To process more than 4000 transactions a day, you may need to 

increase the number of disks in your RAID 5 or RAID 10 disk 

volume 

 

Recommend use of Ultra SCSI 3 or Fiber Controller 

RAM 8 GB or more Enable the 3GB and/or PAE switch in the boot.ini if using 

Windows Server 2003 Enterprise Edition. Refer to Article 

Q283037 for more information.   

Network Card 1GB Ethernet  Verify switch is capable of handling network traffic 

 

 

http://support.microsoft.com/default.aspx?scid=kb;en-us;283037
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Terminal Server Requirements 

 
  

 It is recommended to have a dedicated Terminal Server/Citrix Server.  There may be performance losses if Microsoft SQL 

Server is running on the Terminal Server/Citrix Server.  Therefore, it is highly recommended to have two separate servers.  

One server with Terminal Server and/or Citrix and one server with Microsoft SQL Server.  

Item  Requirements  Notes  

Operating 
System 

Microsoft Windows Server 2003 x64 Standard  SP 2 or x64 Enterprise 
Edition SP 2 
Microsoft Windows Server 2003 R2 x64 Standard SP 2 or R2 x64 
Enterprise Edition SP 2 
Microsoft Windows Server 2003 Standard Edition SP 2 or Enterprise 
Edition SP 2 
Microsoft Windows Server 2003 R2 Standard Edition or R2 Enterprise 
Edition 

   
Refer to 64-bit Support Matrix under 
note #4 below to verify all products 
used are compatible. 
  

Citrix 
(Optional) 

Citrix Presentation Server 3.0 
Citrix Presentation Server 4.0 

If accessing Citrix, the hardware and 
software must be supported according to 
the Citrix configuration requirements. 

Processors 1 Dual Core or 2 Single Core Processors Make sure processors can be upgraded to 
4 processors for Standard Edition or 8 
processors for Enterprise Edition 

Disk 
Configuration 

RAID 1 for operating system and applications (2 disks)   

RAM 2 GB or more The amount of RAM needed depends on 
the number of concurrent users per 
Terminal Server. 

Network Card 100MB Full Duplex or 1GB Ethernet  Recommend no more then 25 users per 
100 Base T network card, unless a Fiber 
NIC is installed.  If a Fiber NIC is installed, 
the SQL Server should also have a Fiber 
NIC installed for optimal network 
performance.   
Verify switch is capable of handling 
network traffic 

Users Based on 15-20 users per Terminal Server Increased user count may require greater 
RAM and Processor speed  
Users utilizing FRx or Crystal reporting via 
Terminal Services may require increased 
hardware to increase performance. 

 
Additional Notes: 

1. This document represents configurations tested by Microsoft Business Solutions and supported by Technical Support. Use of 

technologies not specified in this document is not recommended and will not be supported. Testing is ongoing, and as newer technologies 

become supported this list will be updated. 

2. If you will be using the workflow features of Microsoft Dynamics GP 10.0, refer to the Microsoft Business Portal System Requirements 

page for Microsoft Office SharePoint Portal Server recommendations. 

3. If running MSDE 2000 or Microsoft SQL 2005 Express on Windows XP that has Service Pack 2 or Microsoft SQL Server on Windows 

Server 2003 Service Pack 1, refer to the following KB article.  You may need to enable port 1433 for TCP/IP in the Windows Firewall to 

ensure the incoming ODBC requests are accepted. 

 

http://support.microsoft.com/default.aspx?scid=kb;en-us;842242&Product=winxp 

4.  Review the 64-bit Support Matrix below to verify the features and/or products you want to use are supported with a 64-bit operating 

system.  

NOTE: The Field Service e-mail feature will not work on a 64-bit server. 

http://support.microsoft.com/default.aspx?scid=kb;en-us;842242&Product=winxp
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10.0 Product Current Compatibility Status  Notes  

Microsoft Dynamics GP Client or Server 
Installation 

Supported on any x64 Operating System   

Business Portal for Microsoft Dynamics GP 
10.0 - Internet Information Services Server 

Not Supported on any x64 Operating System Not compatible until the next release 
of Microsoft Dynamics GP 

Business Portal for Microsoft Dynamics GP 
10.0 - Client accessing Business Portal 

Supported on any x64 Operating System Internet Information Services Server 
must be on a 32-bit server 

Analysis Cubes for SQL 2005 (Client and 
Server) 

Not Supported on any x64 Operating System Testing scheduled for Calendar Year 
Q4 

Analysis Cubes for SQL 2000 (Client and 
Server) 

Not Supported on any x64 Operating System No plans for compatibility 

eConnect Runtime (Including the Software 
Development Kit) 

Not Supported on any x64 Operating System Testing scheduled for Calendar Year 
Q4 

Human Resources and Payroll Suite Supported on any x64 Operating System   

Integration Manager Supported on any x64 Operating System   

Microsoft Office SharePoint Sever Wizard Not Supported on any x64 Operating System Testing scheduled for Calendar Year 
Q4 

Personal Data Keeper Not Supported on any x64 Operating System Testing scheduled for Calendar Year 
Q4 

SQL Server Reporting Services Wizard Not Supported on any x64 Operating System Testing scheduled for Calendar Year 
Q4 

Web Services Runtime (Including the 
Software Development Kit, Management 
Tools) 

Not Supported on any x64 Operating System Testing scheduled for Calendar Year 
Q4 

Workflow Not Supported on any x64 Operating System Not compatible until the next release 
of Microsoft Dynamics GP 

Microsoft FRx Reporter 6.7 Supported on any x64 Operating System SYSDATA must be on a 32-bit server 

Microsoft FRx Forecaster 6.7 Not Supported on any x64 Operating System No plans for compatibility 

Microsoft FRx Forecaster 7.0 Not Supported on any x64 Operating System Under investigation for compatibility 

Microsoft FRx Web Port 6.7 Not Supported on any x64 Operating System No plans for compatibility 

Visual Studio Tools for Microsoft Dynamics 
GP 10.0 Software Development Kit 

Supported on any x64 Operating System   

Microsoft Dynamics GP 10.0 Dexterity 
Development Tools 

Not Supported on any x64 Operating System Testing scheduled for Calendar Year 
Q4 

Microsoft Dynamics GP 10.0 Software 
Development Kit 

Supported on any x64 Operating System Testing scheduled for Calendar Year 
Q4 
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Operational Notes for v10.03.01 

 V e r s i o n  U p g r a d e s  M u s t  b e  C o m p l e t e d  i n  S u c c e s s i o n  

B e c a u s e  O l ym p i c  S y s t e m s  i s  a c t i v e l y  d e v e l o p i n g  n e w  f e a t u r e s  a n d  i m p r o v i n g  
f u n c t i o n a l i t y  o f  P r o j e c t  C o s t  ï T a b l e  c h a n g e s  a r e  c o m m o n  i n  o u r  v e r s i o n  r e l e a s e s .   
O l ym p i c  S ys t e m s  b u i l d s  u p d a t e  u t i l i t i e s  i n t o  e a c h  v e r s i o n  u p g r a d e  w h i c h  a r e  d e s i g n e d  
t o  h a n d l e  t h e s e  t a b l e  c h a n g e s .    

S k i p p i n g  o v e r  a  v e r s i o n  w i l l  c a u s e  d a t a  c o r r u p t i o n  a n d  c r e a t e  u n n e c e s s a r y  a n d  
c o s t l y  r e c o v e r y  p r o c e s s .  

P l e a s e  f o l l o w  t h e  i n s t r u c t i o n s  i n  t h e  V e r s i o n  U p g r a d e  I n s t a l l a t i o n  G u i d e  w h i c h  i s  
a v a i l a b l e  b y  d o w n l o a d  o n  o u r  p a r t n e r  w e b  s i t e .    

 

 M o d u l e  C o m p a t i b i l i t y  

Project Cost is compatible with most modules which are compliant with the ñBest 
Practiceò principals prescribed by Microsoft.  Project Cost programs with these 
p r i n c i p a l s  a n d  h a s  p a s s e d  t h e  C e r t i f i e d  f o r  M i c r o s o f t  D yn a m i c s - G P  t e s t i n g .   

A  l i s t  o f  k n o w n  c o m p a t i b l e  I S V  p r o d u c t s  i s  a v a i l a b l e  o n  o u r  w e b s i t e  a t :  
h t t p : / / w w w . p r o j e c t c o s t . n e t / i s v p a r t n e r p r o d u c t s . a s p x  

K n o w n  p r o d u c t  c o n f l i c t s :   

o  G P  P O  E n h a n c e m e n t s  
o  G P  H P R  ï P o s i t i o n  C o n t r o l  M o d u l e  
o  M C 2  I n t e r c o m p a n y  ï P r o j e c t  T r a n s a c t i o n s  O n l y  
o  G P  I n t e r c o m p a n y  ï P r o j e c t  T r a n s a c t i o n s  O n l y  
o  G P  P r o j e c t  A c c o u n t i n g  
o  G P  R e v e n u e / E x p e n s e  D e f e r r a l s  

 

 P u r c h a s e  T a x  C o m p a t i b i l i t y  

P r o j e c t  C o s t  i s  c o m p a t i b l e  w i t h  P u r c h a s e  Taxes based on ñPercen t  o f  
S a l e / P u r c h a s e .ò 
 
F o r  o r g a n i z a t i o n s  t h a t  r e q u i r e  C a n a d i a n  G S T  ï P l e a s e  s e e  o u r  i n f o r m a t i o n  o n  
S u p p o r t  o f  C a n a d i a n  G S T  T a x e s .    
 

 

 R e c o r d i n g  Q u a n t i t y  o r  U n i t  P r i c e  w i t h  3  o r  m o r e  d e c i m a l s  

I f  p l a n n i n g  t o  u s e  3  o r  m o r e  d e c i m a l  p l a c e s  f o r  T & E  t r a n s a c t i o n s -  b e  s u r e  t o  h a v e  
S O P  o p t i o n s  s e t  t o  h a n d l e  t h e  d e s i r e d  n u m b e r  o f  d e c i m a l  p l a c e s .    

M i c r o s o f t  D yn a m i c s  G P  > >  T o o l s  > >  S e t u p  > >  S a l e s  > >  S a l e s  O r d e r  P r o c e s s i n g  

 T h e n  s e t  t h e  D e c i m a l  P l a c e s  f o r  N o n - I n v e n t o r y  I t e m s .  

  

http://www.projectcost.net/isvpartnerproducts.aspx
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Maintenance procedures ï Backup & Restore 
 
Microsoft Dynamics GP >> Maintenance >> Backup 
Microsoft Dynamics GP >> Maintenance >> Restore  

 

Project Cost data is stored within the Microsoft Dynamics GP database. 

We recommend that the user follows all maintenance procedures recommended by Microsoft for the Microsoft 
Dynamics GP System.   

No special backup or restore procedures are needed above those normally used by the  Microsoft Dynamics GP 
System.     

The following table lists additional resources that may need to be included in your maintenance plan: 

Item Items to backup 

PCFRMS.dic If your Project Cost windows have been customized using the Modifier, back up the 
PCFRMS.dic when you install it, or monthly if you use the Modifier to make additional 
customizations. 

PCRPTS.dic If you use Report Writer to modify or create reports, back up the PCRPTS.dic file 
monthly as part of your system backups, or more frequently as changes are made. 
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Notes on Upgrade & Maintenance Scripts & Procedures in v10.03 
 

Project Cost provides an óEasy-to-Useô component based upgrade procedure that automatically runs the upgrade 
process via Dexterity SQL Pass Thru Commands. Instructions for performing an upgrade are available by download 
at www.projectcost.net.  For information and assistance please contact your Microsoft Dynamics GP Service Partner 
or call our offices at 206-547-5777. There are NO Manual SQL Scripts needed to be run by the user.   
The following tables are updated between v10.01.xx and v10.03: 

Table Physical Name Table Display Name Data Base Action

Pc00200 pcProjectMaster Company Upgrade

Pc00210 pcProjectRates Company Upgrade

Pc00300 pcTaskMaster Company Upgrade

pc00390 PCTaskMoveTemp Company Upgrade

Pc00400 pcEmployeeMaster Company Upgrade

Pc00410 pcEmployeeCreditCards Company New

Pc00420 pcEmployeeClassMaster Company Upgrade

Pc00510 pcPurchaseTaxClassMaster Company New

Pc00520 pcPurchaseTaxMaster Company New

Pc00525 pcPurchaseTaxDetail Company New

Pc00700 pcImportMaster Company Upgrade

Pc00710 pcImportFieldMapping Company Upgrade

Pc10005 pcTransactionImport Company Upgrade

Pc10100 pcTransactionExt Company New

Pc15000 pcBurdenTransactionTemp Company Upgrade

Pc15200 pcBurdenPoolTemp Company Upgrade

Pc15600 pcBurdenGLTemp Company Upgrade

pc16200 pcBurdenPoolHist Company Upgrade

Pc16600 pcBurdenGLHist Company Upgrade

Pc16800 pcBurdenApplyHist Company Upgrade

zpc10000 pcTransactionProcess Company Upgrade
 

http://www.projectcost.net/
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Extensibility & Customization 
 

Project Cost uses the Microsoft Dynamics GP architecture Dexterity customization and extension capabilities.   

For more information about extending or customizing Project Cost please contact our office or refer to one of the 
following resources:  

o Microsoft Dynamics GP Integration Guide 
o Microsoft Dynamics GP Modifier User Guide 
o Microsoft Dynamics GP VBA Developerôs Guide 

 

Windows Requiring Special Access in v10.03 
 

In order to enhance security and control to sensitive areas of our application - Project Cost requires that the user 
enter the System Password (if activated) and/or access the window as a system administrator.   

 

Window Name System Password Required System Administrator 

PC SQL Maintenance Yes DYNSA or sa 

PC System Setup Yes No 

PC Transaction Audit Yes No 

PC User Setup  DYNSA or sa or PC Auth Code 
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Section 1: Project Cost Software Setup  

Overview 

 
This section of the User Guide will present setup options which may be used in Olympic Project Cost. 
 
 
While Olympic Project Cost provides one of the largest feature lists in the industry.   
It is important to know that: 

1. Most features are optional.   
2. Most setup is optional.  

 
This means that users do not need to understand all of the features provided by Olympic Project Cost in order to 
setup and configure the system.  We refer to this as Tiered Complexity.   
 
Most features that are not used in a given installation can be simply ignored.  No setup is required for options that will 
not be used.  This allows easier, more consistent and accurate project setup and operation.  As an organizations 
needs change, new features may be setup and used without interruption of continued operations. 
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Project Cost Setup (Global Settings)  
 
P C  S Y ST EM  S ET U P  W I N D O W   

Microsoft Dynamics GP >> Tools >> Setup >> Project Cost >> System Setup  

 

 

Overview 

Olympic Project Cost System Setup Window creates the global system default settings for Project Cost. These 
defaults determine the control of things such as General Ledger Posting Accounts, Labor Rates, and Project 
Reporting Dates. Default pricing levels and markup percentages are also assigned in this window. 
Operation 

Next Transaction Number 

This field assigns the next number to be applied to project transactions across all modules. Companies with an 
existing numbering system to track projects may select their next tracking sequence number for continuity.  
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Default Distributions From 

There are 5 default selections to determine how the general ledger posting accounts will default.  The option 
selected sets the starting point on the decision tree for the Distribution Accounts. 

 

Control Selection Option Description 

Easy PC System Setup Accounts will default from PC default accounts window. 

Most Flexible   Project Setup 
Accounts will default from the PC Project Accounts window and  
allows setting the account defaults on an individual project basis. 

More Control Project Setup Only 
Accounts will default only from the PC project accounts window 
selected under the Project setup window.   

Greatest Task Setup Accounts will default from the PC task setup window.  

Easiest Dynamics Defaults Accounts will default from the accounting system.  

 
Disable Auto Open 

This Check Box permits the user to disable the auto open function on all transaction windows for this company.   
 
If this box is checked the Project Cost Auto-Open function will not trigger.  To open the Project Cost Transaction 
window with this feature active the user can press Ctrl + Z from the Microsoft Dynamics GP transaction window. 
 
Default Labor Rates Display To:  

This control permits users to set the default position for the radio button on the Labor Rates Explorer windows.  
 
This setting no longer affects the decision tree on rate selection it only controls the view preference on the Labor 
Explorer Windows   
 
Project Cost looks to the PC Employee Setup window to see if the employee will be using either the Employee 
Rate Hierarchy or the Class Rate Hierarchy.   
 
Labor Rates include Billing Rates as well as Labor Cost Rates. 
 

Employee Class is used in order to provide ñGeneralò shop rates for types of employees.  Example might be if 
a company charged the same rates for each of their Carpenters and another rate for Pipe Fitters.  This 
organization could set up an Employee Class for each and then set rates to follow the class. 

Employee master record is used to give greater control over the project costing process.  An example of 
using Employee default might be if a company needed to charge a different rate for each employee.  

 

Labor Rate Options 

There are 3 Labor Rate Options available to Project Cost ï they include:  
 

PC Standard Cost: Project Cost will use a Standard Cost Rate from either the Employee Class or the 
Employee record. 

 
Periodic Actual Cost: Project Cost will use a period process that will receive information from the payroll 

system to recalculate the cost rate based on that periods cost and hours. 
 
UPR Pay Code Rates: Project Cost will use payroll pay rates as Standard Labor Cost.  
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Post Standard Labor Cost to GL 

This Check Box tells Project Cost if Standard Labor Cost is to be posted to the general ledger.  If this box is 
checked the cost will be posted to the General Ledger via a journal entry.   
 

Use Price Levels for Item Pricing 

Checking this box tells Project Cost to look to Microsoft Dynamics GP Price Level for pricing all inventory items 
invoiced to a project depending on the project or customer pricing level settings. Leaving the box unchecked tells 
PC to use the Default Markup Percent field. Items are then priced at a fixed percentage above the item cost for all 
customers. 
 

Enable Overhead Processing 

Checking this box tells Project Cost to utilize the built in Overhead Processing functions.  
 

Allow transaction processing without Pay Group Closures  

Checking this box tells Project Cost to permit Timesheet & Expense transactions to be processed without first 
closing the Pay Group periods.   
 

Approval Settings 

Project Cost provides an approval process that permits a manager to review and approve Project Cost transactions.  
Approval selections include: 

 Approval Before Expense Processing 

 Approval Before Timesheet Processing 

 Approval Before SOP Invoice Creation 
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Accounts  This button opens the Set PC Default Accounts Window. 

Distribution Accounts include: 

 Labor 
 Sub-Contract 
 Purchase 
 Material 
 Equipment   (Reserved for Future Release) 
 Equipment Offset (Reserved for Future Release) 
 
 Sales 
 
Distribution Accounts for Overhead Burden Expense 
Accounts include: 
 Labor 
 Sub-Contract 
 Purchase 
 Material 
 Equipment 
 
 
 
 
 

Options   This button opens the Set PC User Defined Options window.   

 

 
 
There are 24 User Defined Options 
This window allows the user to label or name fields that can be used to collect project related data that may not 
be provided by Olympic Project Cost.  These fields may be used for sorting and selection on many of our system 
reports.  18 User Defined fields (6 each at the Project, Task & Transaction level) and 6 User Defined Sort Fields 
(3 each at the Project & Task levels) 
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Numbers   This button opens the Set PC Document Numbers window.   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Project Cost creates documents in various module series including Payables Invoice, Payables Credit Memo, 
Purchase Order, Sales Invoice and Sales Return.  This window controls the next document number for each 
series along the format of each document number. 
 
Prefixes are pre-assigned by Project Cost. 
 
 
 
 
 
 
 
The next number is assigned by the user along with the length or size of the document number. 
 
In this example the Payables next number is 1 and a size of 5 - Project Cost will format this document number 
with the prefix and a number with 5 digits ï PCPM00001 
 
Project Cost will increment the document number each time a new document is created.  When the document 
number PCPM99999 is used Project Cost will automatically roll over. 
 

Series Prefix 

Payables Invoice PCPM 

Payables Credit Memo PCCM 

Purchase Order PCPO 

Sales Invoice PCSOP 

Sales Return PCRTN 
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P C  P E R I O D  S ET U P  W I N D O W   

 Microsoft Dynamics GP >> Tools >> Setup >> Project Cost >> Period Setup 

 

 

Overview 
 
Multiple project reporting options are available. Calendar and Fiscal default from the Microsoft Dynamics GP 
Fiscal Period Setup. The Custom Reporting Period Option allows the creation of reporting periods based upon 
the unique project reporting requirements of the projects. This custom reporting period may be a day, a week, or 
any other reporting time period relevant to the project.  

 

Operation  
 
Enter the Reporting Year - 2006  
 
Enter a Description ï Project Cost 2006 
Select from one of the Reporting Period Options  

Calendar This option uses a twelve-month calendar year.  
Fiscal This option uses the twelve-month fiscal year from the Dynamics GP fiscal period setup. 
Custom This option provides for the creation of custom reporting periods.   

Reporting periods may be any size and number.  
Selecting this option requires the following inputs. 

 Enter the Last Day of the Reporting Year  

 Enter the Number of Periods for the Reporting Year:  

Click on the Calculate Periods button  

 

If Custom Reporting Period Option is selected ï the user must complete the definition of the custom reporting 
periods. 

Click on the Save button to complete the process.
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(ACCESS TO THE PC USER SETUP WINDOW IS PERMITTED BY 'SA' OR DYNSA' WITHOUT 

RESTRICTION.  ALL OTHER USERS MUST USE THE PC AUTHORIZATION CODE WHICH CAN BE 

ACTIVATED VIA THE PASSWORD CONTROL WINDOW) 

 

 

P C  U S E R  S ET U P  W I N D O W  ( O PT I O N AL )  

   Microsoft Dynamics GP >> Tools >> Setup >> Project Cost >> User Setup 

 

 

 

Overview 

This window is used to create users, set or reset passwords, set user email address for notification (to be used in 
later release) establish global password reset policy and grant access to company databases for Project Cost 
Time & Expense entry users.   
 
Creating users is a global function and while separate from Microsoft Dynamics GP System Users they perform a 
similar function.  User IDôs provide unique identification and security validation for T& E User access.   
 
Operation 

Enter User ID: 
This field is not case sensitive.   

 
Enter User Name: used for reporting 

Enter Password: 
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Confirm Password: 

Enter Email Address: (This feature in not currently in use)  

Check Box - User must change password at next logon  

If selected the user will be prompted to change their password next time they sign on.  
Check Box ï Select Company Access  

This section is used to grant access to specific companies for Time & Expense Entry. 
 

Password Control button: opens the Password Control window  

 

 
 
 
 
 
 
 
 
 
Overview 

This window has 3 basic functions: 
1. To enable or disable Password Control settings. 
2. To force All users to reset their passwords on next logon. 
3. To enable the use of the PC User Administrator Access Control   

 
Operation 

1. Enable Password Control 
 
This control when enabled will require users to change their passwords at the set interval of days.   
Users can reset their own passwords at anytime from the T&E portal without prompting.   
 

Check Box ï Enable Password Control 
 
Users must change password every (days): select the interval of days 

2 .  All users must change password on next logon 
 
This control when enabled will require all users to change their passwords at their next logon.   
 

Check Box ï All users must change password on next logon 
 
3 .  Enable PC User Administrator Access Control (must be ósaô or óDYNSAô to activate or change) 
 
This control when enabled will permit any user to access the PC User Setup window.     
 

Enter Authorization Code 
Confirm Authorization Code 
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P C  C O D E S  ( O PT I O N AL )   
 

Project Code Setup Window  

   Microsoft Dynamics GP >> Tools >> Setup >> Project Cost >> Code Setup 

 
Overview  

(Note the User Defined Sort Field MUST be set in the PC System Setup Options window before Codes may be 
assigned) 

There are 6 Sort User-Defined Fields in PC System Setup Options window. This allows for greater capability in 
setting up and tracking project information. There are 3 for the project level and 3 for the task level. Additionally, 
the billing methods are also defined here.  A company providing contract workers might create a project sort by 
project manager or by product line. Codes entered in the PC code setup window are the individual items to be 
sorted. For example project manager would include the employee assigned to manage the task.   
 
Operation 

Select Code from drop down list 
The label is named in Microsoft Dynamics GP >> Tools >> Setup >> Project Cost >> System >> Options.  

 
Select Code from drop-down list.  
Enter value and select Insert.  
Items are removed by highlighting the value and selecting Remove. 

 
 

 

 

 

 

 

 

 

 

Example 

The values entered in this window will be available as lookup items. Illustrated here are names of project 
managers. Inquiries and reports will be able to be sorted by project manager. 
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P C  P R O J E C T  T Y P E  ( O P T I O N AL )   

 
  Microsoft Dynamics GP >> Tools >> Setup >> Project Cost >> Project Type Setup 

 

 

 
Overview 
 
This window allows you to setup as many different project types as are needed. To track different types of 
projects on a more detailed level, unlimited sub-types may be created for each project type. For example: A real 
estate development company may have project types of Land Acquisition, Design, and Construction. Each of 
these types may have sub-types assigned to them for more detailed reporting. 
 
Operation 
Enter the Project Type and Description. Enter Sub-Type and Description in the scrolling window. Save. 
 
Example 
In the window shown here, a Construction type project has multiple sub-types consisting of AIR, CODE, 
FOUNDATION, PLUMBING, and STEEL. 
 
Reports may be sorted by Type or Sub-Type. 
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P C  T AS K  T Y P E  ( O PT I O N AL )   

 

Project Task Type Setup Window  
    Microsoft Dynamics GP >> Tools >> Setup >> Project Cost >> Task Type Setup 

 

 

Overview 
 
Often a task is made up of sub-tasks. There may be one or more activities within a task. In order to classify these 
types of tasks in more detail, sub-tasks are defined here. Reports can be sorted by Task and Sub-Task. 
 
Operation 
 
Enter Project Task Type ID 
 
Enter a Project Task Type ID and Description.  
 
Enter Project Task Sub-Type 
 
Type in the name and description of the sub-type to be added to the list. Unlimited project sub-types may be 
defined.  
 
Task Type and Sub-Type may be removed in this window. The information will remain in project history for 
reporting but will not be available in the lookup windows.    
 
Example 
 
The Task Type here is STRUCTDESIGN. It consists of three Sub-Types: Column Design, Load Analysis, and Soil 
Analysis. 
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P C  C O ST  C AT E G O R Y  ( O PT I O N AL )   

Cost Category Setup Window  
   Microsoft Dynamics GP >> Tools >> Setup >> Project Cost >> Cost Category Setup 

 

 

 
Overview 
 
There are 6 predefined project cost category codes. They are Labor, Sub-Contract, Purchase, Material, 
Equipment, and Adjustment. In order to classify these types of expenses in more detail, sub-categories can be 
defined.  
 
For example, many different types of Labor may go into completing a project.  A software design company might 
use programming and documentation labor in their projects. 
 
Operation 
 
Select Project Cost Category from drop-down list. 
 
Select one of the predefined Project Cost Categories. This field defines the project cost category and sub-
categories for detailed cost analysis and reporting. 
 
 
Enter Project Sub-Cost Category 
 
Enter the name of the sub-cost category to be added to the list. Unlimited project sub-categories may be defined.  
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Enable/Disable Sub-Cost Category 
 
The ñEnable Sub-Cost Categoryò window displays the Sub-Cost Categories that are active in the order that they 
will display in the Drop-Down List.   
Note: Once a Sub-Cost Category has been created and transactions are posted to the Sub-Cost Category it 
becomes a permanent part of the project set up and cannot be deleted.  To discontinue the use of a Sub-Cost 
Category, either Disable or Rename the Sub-Cost Category.  In the rename process - Project Cost will rename all 
historical transactions to correspond to the new name. 
 
To reposition a Sub-Cost Category in the list 
Click on the Sub-Cost Category to be moved 

Next Click on the  Up Button or  Down Button to position in list. 
 
To Disable a Sub Cost Category from the active list 
Click on the Sub-Cost Category to be disabled 

Next Click on the  Button 
 
To Enable a Sub-Cost Category 
Click on the Sub-Cost Category to be disabled 

Next Click on the  Button 
 
To Rename a Sub-Cost Category 
Click on the Sub-Cost Category to be renamed 

 

Next Type the new name of the Sub-Cost Category and Click  
 
 
To Delete a Sub-Cost Category 
 
Click on the Sub-Cost Category to be deleted.   
 

It will appear in the ñItem To Modify fieldò 
 

Click on the  Button.  This button is only active if a delete is permitted. 
 
User may not delete a Sub-Cost Category once transactions have been posted to the Sub-Cost Category.   
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P C  O V E R H E AD  S E T U P  ( O PT I O N AL )   

Project Cost Overhead Pool Setup Window  
 
Microsoft Dynamics GP >> Tools >> Setup >> Project Cost >> Overhead Setup >> Overhead Pool Setup 

 

 
Overview 
 
The PC Overhead Pool Setup window is used to define Overhead Pools for Project Overhead Allocations.  An 
overhead pool is given an ID, Allocation Method is established, an Offset Account is selected and Accounts are 
assigned to the pool.      
 
Please Note: Overheads are not assigned to Summary Labor and Sub-Contract Labor Budgets for the 
purpose of WIP/Percent Complete calculations, Overhead Processing, and Project Modeling.  Detail Labor 
Budgets with Department assignments are required. 
 
 
Operation 
 
Enter a name for the Pool ID 
If editing an existing record, the user can type the ID if known or lookup the ID from a list of active Pool IDôs.   

Type part or all the Pool ID that you are searching for then press Ctrl + L or  
 
Project Cost will take you to the closest matching record.   
Scroll up or down to highlight the desired record and either press enter or click select.   
The program will insert your selection in the Pool ID field.   
 
Type a Description of the Pool ID. 
 
Select the Allocation Method. 
Pools may use either a Percentage or Unit Amount as an Allocation Method.  

 
Enter the Burden Offset Account. 
 
Click the Accounts Button. 
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PC Pool Account Setup (Optional) 
 
Project Cost Pool Account Setup Window  
 
Access this window off the PC Overhead Pool Setup Window 

 

 
 

Overview 
 
The PC Overhead Pool Account Setup window is an optional window which lets the user define the distribution 
accounts for this pool.  We currently donôt take action against these accounts.   
 
Operation 
 
Enter the accounts for this pool.   
 
Click Close to return to the PC Overhead Pool Setup window. 
 
Click Save. 
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PC Overhead Base Setup (Optional) 

Project Cost Overhead Base Setup Window  
 
Microsoft Dynamics GP >> Tools >> Setup >> Project Cost >> Overhead Setup >> Overhead Base Setup 

 

 
 

Overview 
 
The PC Base Setup window is used to define Overhead Base for each Cost Category and Department.  
Distribution Accounts are recorded for processing both the Base Amount and Base Unit Accounts.   
 
Operation 
 
Select a Cost Category. 
 
Select the Department ID. 
 
Enter the Base Amount Account number. 
This is a unit account which will store statistical values for reporting.   

 
Enter the Base Unit Account number. 
This is a unit account which will store statistical values for reporting.   
 
Click on the Allocation Pools button to open the PC Base Pool Allocation Setup window. 
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PC Base Pool Allocation Setup (Optional)  
 
Project Cost Base Pool Allocation Setup Window  
 
Access this window off the PC Base Setup Window 

 

 
 

Overview 
 
The PC Base Pool Allocation Setup window is used to define allocation levels assigned to each pool. 
Allocation levels tell the system in what order to execute the allocations.     
 
Operation 
 
Select Pool ID.   
 
Assign Allocation Level. 
Levels can be assigned between 1 and 5.     
 
Click Close to return to the PC Base Setup Window. 
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PC Overhead Rate Setup (Optional) 

Project Cost Overhead Rate Setup Window  
 
Microsoft Dynamics GP >> Tools >> Setup >> Project Cost >> Overhead Setup >> Overhead Rate Setup 

 

 
 

Overview 
 
The PC Overhead Setup window is used to define Overhead setup for Projects.  An overhead is given an ID and 
then Overhead (or Burden) rates are assigned for each Overhead Pool.  Only one Overhead Rate Schedule is 
used for processing.     
 
Operation 
 
Enter a name for the Rate ID 
If editing an existing record, the user can type the Rate ID if known or lookup the ID from a list of active Rate IDôs.   

Type part or all the Rate ID that you are searching for then press Ctrl + L or  
 
Project Cost will take you to the closest matching record.   
Scroll up or down to highlight the desired record and either press enter or click select.   
The program will insert your selection in the Rate ID field.   
 
Type a Description of the Rate ID. 
 
Enter the G&A Rate 
 
 
Enter the Beginning and Ending Dates for the Rate ID. 
The program does not take any action regarding these dates - used for reference only.   

 
Click on the Rates button to open the PC Pool Rate Setup window. 
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PC Pool Rate Setup  
 
Project Cost Base Rate Setup Window  
 
Access this window off the PC Overhead Rate Setup Window 

 

 
 
Enter the Overhead Rate for each Burden Pool Category. 
 
Rates may either be expressed as a Percentage Rate or as a Rate per Unit.  
 
Click Close to return to the previous window. 
 
Click Save.  
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P C  V AL U AT I O N  C L AS S  S ET U P  ( O PT I O N AL )  

 
Project Cost Valuation Class Setup Window  
 
Microsoft Dynamics GP >> Tools >> Setup >> Project Cost >> Valuation Class Setup  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Overview 
 
The PC Valuation Class Setup window defines valuation methodologies used for project WIP processing.  
Valuation Class is assigned in the Project Master record for any project that will be utilizing a work in process 
methodology.   
 
Please Note: Overheads are not assigned to Summary Labor and Sub-Contract Labor Budgets for the 
purpose of WIP/Percent Complete calculations, Overhead Processing, and Project Modeling.  Detail Labor 
Budgets with Department assignments are required. 
 
Valuation Methods include: As Incurred, Completed Project, and Percent Complete 
 
Select a Valuation Method from the drop down list: 

 
 
As Incurred methodology requires no class setup. 
 
Completed Project methodology requires distribution accounts setup for the following: 
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Percent Complete methodology requires additional setup selections to include a Calculation Type and possibly a 
selection to allow subcontract hours to be included in calculations. 
 

 
 
Calculation Types available are:  
 
 
 
 
 
Required Distribution Accounts settings for Percent Complete are as follows: 

 
 
Operation 
 
Enter a name for a new Valuation Class. 
 
Type a Description of the Valuation Class. 
 
Select a Valuation Method 
 
Select a Calculation Type if required 
 
Select the option to include Sub-Contract Hours in calculation if needed. 
 
Enter distribution accounts as needed. 
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P C  AS S E M B L I E S  

PC Assembly Class Setup (Optional) 

 
PC Assembly Class Setup Window  
 
Microsoft Dynamics GP >> Tools >> Setup >> Project Cost >> Assembly >> Assembly Class Setup 

 

 

 
Overview 
 
The PC Assembly Class Window is used to create Budget Assembly Class names or edit the Assembly Class 
Description.  An Assembly Class is a method of categorizing Assemblies into logical groupings for organization 
purposes.   
 
Operation 
 
Type a name for the Assembly Class.   
Type a description for the Assembly Class 
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PC Assembly Unit of Measure (Optional) 

 
PC Assembly Unit of Measure Window  
 
Microsoft Dynamics GP >> Tools >> Setup >> Project Cost >> Assembly >> Assembly UOM Setup  

 

 

 
Overview 
 
The PC Assembly U of M Window is used to create Budget Assembly Unit of Measure names or edit the 
Assembly Unit of Measure Description.   
 
An Assembly Unit of Measure is used to help further identify the use and purpose of the assembly.  Unit of 
Measure has no calculative value.   
 
An organization may have an assembly for a project that is measured in linier feet and another for square feet.  
Unit of Measure helps to identify these two assemblies.   
 
Operation 
 
Type a name for the Assembly Unit of Measure.   
Type a description for the Assembly Unit of Measure 
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PC Assembly Setup (Optional) 

 
PC Assembly Setup Window  
 
Microsoft Dynamics GP >> Tools >> Setup >> Project Cost >> Assembly >> Assembly Setup  

 
 

 
 
Overview 
The PC Assembly Setup window is used to define the attributes of a budget assembly.   
 
The Budget Assembly is a unique ID that is used to identify this assembly.   
 
Description is used to help users better understand the characteristics of this assembly. 
 
Assembly Class links this assembly to a pre-defined assembly class.   
 
Unit of Measure is link to a pre-defined assembly unit of measure.   
 
Quantity is used to indicate the finished value of the assembly  
 
Price Level selects the price level for use with this assembly for inventory items selected. 
 
Markup Percent selects the markup percentage used with this assembly for non-inventory items. 
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P C  P AY  C O D E  S ET U P  ( O PT I O N AL )  

 
PC Pay Code Setup Window 
Microsoft Dynamics GP >> Tools >> Setup >> Project Cost >> Pay Code Setup 

 

 

Overview 
 
Project Cost permits each worker to charge projects with different labor rates for each Project or Task for each 
Pay Code.  The Project Pay Code Setup window is used to define Pay Codes for workers that are not setup in 
U.S. Payroll tables.  This would include Pay Group process options of Payables, Export or None.   
 
Operation 
 

Type or select a Pay Codeï Clicking on the Lookup Icon  will provide a lookup list ï if you type part of the Pay 
Code and click on the Lookup Icon the system will locate the closest match. 
 
Select the Transaction Entry Type, either Timesheet or Expense entry. 
 
Type a Pay Code Description 
 

Type or select a Pay Code U of Mï Clicking on the Lookup Icon  will provide a lookup list ï if you type part of 
the Pay Code U of M and click on the Lookup Icon the system will locate the closest match. 
 
If you are exporting transactions to an external payroll system, enter an optional Export Pay Code.  
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PC Pay Code Unit of Measure Setup (Optional) 

  
 PC Pay Code Unit of Measure Setup Window 
 
Access Pay Code Unit of Measure Setup Window by selecting the link from the Pay Code Setup Window 

 
 

 
 

Overview 
 
The PC Pay Code U of M Setup Window is used to create or edit PC Pay Code Unit of Measure names.   
 
A Unit of Measure is used to help further identify the use and purpose of the Pay Code.  Unit of Measure has no 
calculative value.   
 
 
Operation 
 
Type a name for the Pay Code Unit of Measure.   
Type a description for the Pay Code Unit of Measure 
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P C  T R AN S AC T I O N  I M PO R T  S ET U P  ( O PT I O N AL  M O D U L E )   

PC Transaction Import Setup Window  
 
Microsoft Dynamics GP >> Tools >> Setup >> Project Cost >> Transaction Import Setup 

 

 

Overview 
 
Project Cost Import Tools is a new module now available for purchase which is designed to assist users with 
importing project related transactions from external systems into Microsoft Dynamics GP.   
 
Operation 
 

Type or select an Import IDï Clicking on the Lookup Icon  will provide a lookup list ï if you type part of the 
Import ID and click on the Lookup Icon the system will locate the closest match. 
 
Type a Description of the Import ID function. 
 
Select the Import Type, options include:  Time Transactions 

Expense Transactions 
Payables Transactions 
Sales Transactions 
General Ledger Transactions 
Budget Transactions 
Periodic Labor Cost 
Project 
Task 

 
Select the Delimiter type, either Comma or Tab. 
 
Type or browse to the path location of the Import File. 
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Select a Mapping Type ï options include Column Position or Column Header Name 
 
 
At this point Project Cost Import Tools will scan the Import File and determine the Column Count. 
 
The user can select the Starting Row number.  If the Import File has a row with column titles, the user can select 
the 2

nd
 row as the Starting Row.  

 
Select the Date Format ï MDY ï Month Day Year, or DMY ï Day Month Year, or YMD ï Year Month Day. 
 

Click on the Import Field Mapping Button  to access the PC Import Field Mapping window. 
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PC Import Field Mapping Setup Window  

 
Access this window from the Project Transaction Import Setup Window 

 
Overview 
 
The Project Cost Import Field Mapping window permits the user to map the columns form the Source file to a 
list of columns available in a Project Cost Transaction record.   
 
This window is divided into two primary sections, Available Mappings and Current Mappings 
 
The Available Mappings Section permits the user to select a column from the Source (your import file) and 
associated it with a Project Cost Field.  In our example Column 6 from the Source has been associated with the 
Billing Rate field in Project Cost.   
 
Operation 
 
Select a column from the Project Cost Field list. 

Next Select a column form the Source List. 

Click on the Add Button to add this matched pair to the Current Mappings list. 
The user may not have data to import for all required or desired fields.  In this case the user may default 
the value by selecting a Project Cost Field and <default> from the Source column. 

Depending on the field that you are defaulting into - this 
window will give you various default options  
 
Here for example we are defaulting into a date field and we 
are presented with a date field and calendar, if we were 
defaulting into the Task ID field the user would be able to 
select from a list of task. 
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The Current Mappings side of the window will display all the fields (in alphabetical order) that have been 
mapped.  
 
You will notice an Edit column with an ellipse button.  This button permits the user to either Edit or 
Delete the mapping translation. 

 

Select Edit to access the PC Import Setup 
Translation window. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
This window will provide the user with the ability to define custom translations.  Translation options will vary 
depending on the Project Cost Field selected.   
 
Once the import file has been mapped then click OK Button to return to the PC Import Setup window 
 
Now click the  Save Button. 
 
 
To Copy an Import ID record. 
 
Select the Import ID that you wish to copy. 
 
Click the Copy Button to open the PC Import Copy window. 
 
 
 
 
 
 
 
Type the name of the new Import ID 
 
Click the OK Button to save this record and return to the PC Import Setup window 
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PC Import Field Mapping - Time Transactions  

Project Cost Import Fields - Time Transaction Imports 

 Field Name 
Field 

Format 
Required 

Field 
Dependency or Usage 

Billing Description Line 1 String, 50 Optional   

Billing Description Line 2 String, 50 Optional   

Billing Description Line 3 String, 50 Optional   

Billing Description Line 4 String, 50 Optional   

Billing Quantity Currency Conditional 
Required if Transaction is to be billed (note if Billing Quantity is imported and 
billing status is 5 an error is set) 

Billing Rate Currency Conditional   

Billing Rate Option Integer, 1 Yes 1=Use Imported Billing Rate Value, 2=Default from System 

Billing Status Integer, 1 Conditional 
If not imported system will look to Task 1=Work, 2=Ready, 3=Approved, 5=Not 
Required 

Cost Account Number String, 40 Conditional Required if Transaction is to be billed and can be defaulted from the system 

Cost Quantity Currency Yes   

Cost Rate Currency Optional   

Cost Rate Option Integer, 1 Yes 1=Use Imported Cost Rate Value, 2=Default from System 

Original Document Date Date, 10 Optional Format of 6 to 10 characters & zero padded if no separators are provided. 

Original Document Number String, 20 Optional   

Pay Code 
String, 

6,Upper 
Yes Must be valid Pay Code either in Payroll or PC PayCodes 

Payroll Quantity Currency Optional   

Project ID String, 20 Yes Project must be open 

Sales Account Number String, 40 Conditional Required if Transaction is to be billed and can be defaulted from the system 

Sub Cost Category String, 15 Yes If not used 'None' is required as the entry 

Task ID String, 20 Yes 
Task must be open and permit Labor or SubContract Transactions (if Sales is 
not allowed and Billing Status is imported as 1,2,or 3 then Error is set) If Billing 
Status is not set then will set it based on the task. 

Transaction Date Date, 10 Yes Format of 6 to 10 characters & zero padded if no separators are provided. 

Transaction Description String, 60 Optional   

User Defined Currency 1 Currency Optional   

User Defined Currency 2 Currency Optional   

User Defined Date 1 Date, 10 Optional Format of 6 to 10 characters & zero padded if no separators are provided. 

User Defined Date 2 Date, 10 Optional Format of 6 to 10 characters & zero padded if no separators are provided. 

User Defined String 1 String, 20 Optional   

User Defined String 2 String, 20 Optional   

User ID String, 15 Yes Must be a valid PC UserID 
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PC Import Field Mapping - Expense Transactions  

Project Cost Import Fields - Expense Transaction Imports 

 Field Name 
Field 

Format 
Required 

Field 
Dependency or Usage 

Billing Description Line 1 String, 50 Optional   

Billing Description Line 2 String, 50 Optional   

Billing Description Line 3 String, 50 Optional   

Billing Description Line 4 String, 50 Optional   

Billing Quantity Currency Conditional 
Required if Transaction is to be Billed (note if Billing Quantity is imported and 
Billing Status is 5 an error state is set) 

Billing Status Integer, 1 Conditional 
If not imported system will look to Task Values: 1=Work, 2=Ready, 3=Approved, 
5=Not Required 

Cost Account Number String, 40 Yes Can be defaulted from the system 

Original Document Date Date, 10 Optional Format of 6 to 10 characters & zero padded if no separators are provided. 

Original Document Number String, 20 Optional   

Pay Code 
String, 

6,Upper 
Yes Must be valid Pay Code either in Payroll or PC Pay Codes 

Project ID String, 20 Yes Project must be open 

Quantity Currency     

Sales Account Number String, 40 Conditional Required if Transaction is to be billed and can be defaulted from the system 

Sub Cost Category String, 15 Yes If not used 'None' is required as the entry 

Task ID String, 20 Yes 
Task must be open and permit Purchase transactions. If Time & Billing is not 
allowed and Billing Status is imported as a 1, 2 or 3 then error is set.  If Billing 
Status is not set then Project Cost will set it based on the Task settings. 

Transaction Date Date, 10 Yes Format of 6 to 10 characters & zero padded if no separators are provided. 

Transaction Description String, 60 Optional   

Unit Cost Currency Yes   

Unit Price Currency Conditional   

Unit Price Option Integer, 1 Yes 1=Use Imported Unit Price, 2=Default from Markup % from the System 

User Defined Currency 1 Currency Optional   

User Defined Currency 2 Currency Optional   

User Defined Date 1 Date, 10 Optional Format of 6 to 10 characters & zero padded if no separators are provided. 

User Defined Date 2 Date, 10 Optional Format of 6 to 10 characters & zero padded if no separators are provided. 

User Defined String 1 String, 20 Optional   

User Defined String 2 String, 20 Optional   

User ID String, 15 Yes Must be a valid PC UserID 
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PC Import Field Mapping - Payables Transactions  

Project Cost Import Fields - Payables Transaction Imports 

 Field Name 
Field 

Format 
Required 

Field 
Dependency or Usage 

Billing Description Line 1 String, 50 Optional   

Billing Description Line 2 String, 50 Optional   

Billing Description Line 3 String, 50 Optional   

Billing Description Line 4 String, 50 Optional   

Billing Quantity Currency Conditional 
Required if Transaction is to be billed (note if Billing Quantity is imported and billing status 
is 5 an error is set) Positive number for Invoice and Negative (-) for Credit Memo. Billing 
Quantity and Quantity must be signed the same. 

Billing Status Integer, 1 Conditional If not imported system will look to Task 1=Work, 2=Ready, 3=Approved, 5=Not Required 

Cost Account Number String, 40 Yes Can be Defaulted from System 

Cost Category String, 15 Conditional 
Allowed Categories are controlled by Task settings. Options include SubContract, 
Purchase, Material or None. 

Department ID String, 15 Conditional 
Required for SubContract Transactions if using Burden application process - otherwise 
not required 

Item Number String, 30 Conditional 
Required if Cost Category = Material.  Item ID will be validated to Inventory Control 
Record in GP. 

Original Document Date Date, 10 Optional Format of 6 to 10 characters & zero padded if no separators are provided. 

Original Document Number String, 20 Optional   

Project ID String, 20 Conditional Project must be open. 

Quantity Currency Yes 
Positive number for Invoice and Negative (-) for Credit Memo. Billing Quantity and 
Quantity must be signed the same. 

Sales Account Number String, 40 Conditional Required if transaction is to be billed. Can be defaulted from the system. 

Sub Cost Category String, 15 Yes If not used 'None' is required as the entry 

Task ID String, 20 Conditional 
Task must be open and permit SubContract,Purchase, or Material transactions. If Time & 
Billing is not allowed and Billing Status is imported as a 1, 2 or 3 then error is set.  If Billing 
Status is not set then Project Cost will set it based on the Task settings. 

Transaction Date Date, 10 Yes Format of 6 to 10 characters & zero padded if no separators are provided. 

Transaction Description String, 60 Optional   

Unit Cost Currency Yes   

Unit of Measure String, 8 Conditional 
Required if Cost Category = Material.  Item ID will be validated to Inventory Control 
Record in GP. 

Unit Price Currency Conditional Required if Billing Quantity is imported. If imported and Billing Status is 5 an error is set. 

Unit Price Option Integer, 1 Yes 1=Use Imported Unit Price, 2=Default from Markup % from the System 

User Defined Currency 1 Currency Optional   

User Defined Currency 2 Currency Optional   

User Defined Date 1 Date, 10 Optional Format of 6 to 10 characters & zero padded if no separators are provided. 

User Defined Date 2 Date, 10 Optional Format of 6 to 10 characters & zero padded if no separators are provided. 

User Defined String 1 String, 20 Optional   

User Defined String 2 String, 20 Optional   

Vendor ID String, 15 Yes Vendor ID will be validated to VendorID in GP 
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PC Import Field Mapping - Sales Transactions  

Project Cost Import Fields - Sales Transaction Imports 

 Field Name 
Field 

Format 
Required 

Field 
Dependency or Usage 

Billing Description Line 1 String, 50 Optional   

Billing Description Line 2 String, 50 Optional   

Billing Description Line 3 String, 50 Optional   

Billing Description Line 4 String, 50 Optional   

Billing Quantity Currency Yes Positive number for Invoice and Negative (-) for Return.  

Cost Account Number String, 40 Yes   

Cost Category String, 15 Yes Allowed options - Labor, SubContract, Purchase, Material or None. 

Department ID String, 15 Conditional 
Required for Labor or SubContract Transactions if using Burden application process - 
otherwise not required 

Item Description String, 50 Conditional Required if Cost Category = Material 

Item Number String, 30 Conditional Required if Cost Category = Material 

Original Document Date Date, 10 Optional Format of 6 to 10 characters & zero padded if no separators are provided. 

Original Document Number String, 20 Optional   

Project ID String, 20 Yes Project must be open. 

Sales Account Number String, 40 Yes   

Sub Cost Category String, 15 Yes If not used 'None' is required as the entry 

Task ID String, 20 Yes 
Task must be open and permit Labor,SubContract,Purchase, Material or Time & 
Billing transactions. 

Transaction Date Date, 10 Yes Format of 6 to 10 characters & zero padded if no separators are provided. 

Transaction Description String, 60 Optional   

Unit Cost Currency Conditional 
Required if Cost Category = Material.  Item ID will be validated to Inventory Control 
Record in GP. 

Unit of Measure String, 8 Conditional   

Unit Price Currency Yes   

User Defined Currency 1 Currency Optional   

User Defined Currency 2 Currency Optional   

User Defined Date 1 Date, 10 Optional Format of 6 to 10 characters & zero padded if no separators are provided. 

User Defined Date 2 Date, 10 Optional Format of 6 to 10 characters & zero padded if no separators are provided. 

User Defined String 1 String, 20 Optional   

User Defined String 2 String, 20 Optional   
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PC Import Field Mapping - General Ledger Transactions  

Project Cost Import Fields - General Ledger Transaction Imports 

 Field Name 
Field 

Format 
Required 

Field 
Dependency or Usage 

Billing Description Line 1 String, 50 Optional   

Billing Description Line 2 String, 50 Optional   

Billing Description Line 3 String, 50 Optional   

Billing Description Line 4 String, 50 Optional   

Cost Account Number String, 40 Conditional Required if Cost Category = Labor, SubContract, or Purchase 

Cost Amount Currency Conditional Required if Cost Category = Labor, SubContract, or Purchase 

Cost Category String, 15 Yes Options - Labor, SubContract, Purchase or None 

Cost Quantity Currency Conditional Required if Cost Category = Labor, SubContract, or Purchase 

Department ID String, 15 Conditional 
Required for Labor or SubContract Transactions if using Burden application process - 
otherwise not required 

Item Description String, 50 Optional Reserved for future release 

Item Number String, 30 Optional Reserved for future release 

Pay Code String, 6 Optional Must be valid PC PayCodes 

Project ID String, 20 Conditional Project must be open. 

Reference String, 30 Yes 
The Reference field AND the Transaction Date field are used to identify transactions 
related to a single Journal Entry. 

Revenue Account Number String, 40 Conditional Required if Revenue Amount is imported 

Revenue Amount Currency Conditional Either a Revenue Amount and or a Cost Amount is required 

Revenue Quantity Currency Conditional   

Sub Cost Category String, 15 Yes If not used 'None' is required as the entry 

Task ID String, 20 Conditional Task must be open. 

Transaction Date Date, 10 Yes Format of 6 to 10 characters & zero padded if no separators are provided. 

Transaction Description String, 60 Optional   

Unit Cost Currency Conditional   

Unit of Measure String, 8 Conditional   

Unit Price Currency Conditional   

User Defined Currency 1 Currency Optional   

User Defined Currency 2 Currency Optional   

User Defined Date 1 Date, 10 Optional Format of 6 to 10 characters & zero padded if no separators are provided. 

User Defined Date 2 Date, 10 Optional Format of 6 to 10 characters & zero padded if no separators are provided. 

User Defined String 1 String, 20 Optional   

User Defined String 2 String, 20 Optional   
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PC Import Field Mapping - Budget Transactions 

Project Cost Import Fields - Budget Transaction Imports 

 Field Name 
Field 

Format 
Required 

Field 
Dependency or Usage 

Billing Quantity Currency Conditional   

Budget ID String, 20 Yes   

Cost Category String, 15 Yes Options - None (1), Labor (2), SubContract (3), Purchase (4) or Material (5) 

Description String, 50 Optional   

Employee Class String, 15 Conditional Required if Cost Category = Labor (2) or SubContract (3) 

Item Number String, 30 Conditional Required if Cost Category = Purchase (4) or Material (5) 

Pay Code ID String, 6 Conditional Required if Cost Category = Labor (2) or SubContract (3) 

Project ID String, 20 Yes Must be valid ProjectID and Status must be Open or Quote 

Quantity Currency Conditional   

Sub Cost Category String, 15 yes If not used 'None' is required as the entry 

Task ID String, 20 Yes Must be valid TaskID and Status must be Open or Quote 

Transaction Date Date, 10 Yes Format of 6 to 10 characters & zero padded if no separators are provided. 

Unit Cost Currency Optional   

Unit Cost Option Integer, 1 Yes 1=Use Imported Unit Cost Value, 2=Default from System 

Unit of Measure String, 8 Conditional   

Unit Price Currency Conditional   

Unit Price Option Integer, 1 Yes 1=Use Imported Unit Price, 2=Default from Markup % from the System 

User ID String, 15 Conditional 
Required if Cost Category = Labor (2) or SubContract (3) and not assigning transaction to 
Employee Class 

Vendor ID String, 15 Conditional Required if Cost Category = Purchase (4) or Material (5) 
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PC Import Field Mapping - Project Setup  

Project Cost Import Fields - Project Setup Imports 

 Field Name 
Field 

Format 
Required 

Field 
Dependency or Usage 

Admin Project No Std Lbr Post Boolean, 0 Optional 0, false, no or ' ' = False and 1, true, yes = True 

Allow Distribution Edit Boolean, 0 Optional 0, false, no or ' ' = False and 1, true, yes = True 

Billing Cycle Integer, 1 Optional 
Options - None (1), Weekly (2), Bi-Weekly (3), Semi-Monthly (4), Monthly (5), Bi-
Monthly (6), Quarterly (7), Semi-Annually (8), and Annually (9) 

Billing Format Integer, 1 Optional Options - Detailed (1), SumByPerson (2), SumByProject (3), Summary (4) 

Billing Method String, 40 Optional Must be a valid Billing Method 

Budget Description String, 80 Optional   

Budget ID String, 20 Optional Must be a valid Budget ID for this Project 

Close Date Date, 10 Optional Format of 6 to 10 characters & zero padded if no separators are provided. 

Contract Amount Currency Optional   

Customer Address Code String, 15 Conditional Must be a valid Customer Address Code for the Customer ID 

Customer ID String, 15 Conditional Must be a valid Customer ID 

Customer PO Number String, 17 Optional   

Default Distributions From Integer, 1 Optional 
Can default from System Setup or Options - PC System Setup (1), Project Setup 
(2), Project Setup Only (3), Task Setup (4), or Dynamics Default (5) 

Default Markup Percent Currency Optional If not imported will default from System Setup 

Default Price Level String, 10 Optional If not imported will default from System Setup 

Equipment Account String, 40 Optional Must be valid account string if used 

Equipment Offset Account String, 40 Optional Must be valid account string if used 

Equipment Overhead Account String, 40 Optional Must be valid account string if used 

Labor Account String, 40 Optional Must be valid account string if used 

Labor Overhead Account String, 40 Optional Must be valid account string if used 

Master Project ID String, 20     

Material Account String, 40 Optional Must be valid account string if used 

Material Overhead Account String, 40 Optional Must be valid account string if used 

Open Date Date, 10 Optional 
Format of 6 to 10 characters & zero padded if no separators are provided - can be 
defaulted from system date 

Project Description String, 80 Optional   

Project ID String, 20 Yes Must be a unique ProjectID 

Project Sort 1 String, 40 Optional Must be valid Project Sort 1 option 

Project Sort 2 String, 40 Optional Must be valid Project Sort 2 option 

Project Sort 3 String, 40 Optional Must be valid Project Sort 3 option 

Project Status Integer, 1 Optional Options - Open (1), Closed (2), Quote (3), or Template (4) 

Project Sub-Type String, 15 Conditional Must be valid Sub-Type of assigned Project Type 

Project Type String, 15 Optional Must be valid Project Type 

Purchase Account String, 40 Optional Must be valid account string if used 

Purchase Overhead Account String, 40 Optional Must be valid account string if used 

Rate ID String, 20 Optional Must be valid OverHead Rate ID and Rate ID must be Active 

Sales Account String, 40 Optional Must be valid account string if used 

Sales Person ID String, 15 Optional Must be valid Sales Person ID 

Sub Contract Account String, 40 Optional Must be valid account string if used 

Sub Contract Overhead Account String, 40 Optional Must be valid account string if used 

Territory ID String, 15 Optional Must be valid Territory ID 
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User Defined Currency 1 Currency Optional   

User Defined Currency 2 Currency Optional   

User Defined Date 1 Date, 10 Optional Format of 6 to 10 characters & zero padded if no separators are provided. 

User Defined Date 2 Date, 10 Optional Format of 6 to 10 characters & zero padded if no separators are provided. 

User Defined String 1 String, 20 Optional   

User Defined String 2 String, 20 Optional   

Valuation Class ID String, 15 Optional Must be a valid Valuation Class ID 

Work Order Number String, 15 Optional   
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PC Import Field Mapping - Task Setup 

Project Cost Import Fields - Task Setup Imports 

 Field Name 
Field 

Format 
Required 

Field 
Dependency or Usage 

Allow Adjustment Boolean, 0 Optional 0, false, no or ' ' = False and 1, true, yes = True 

Allow Billing Boolean, 0 Optional 
Will default to False. Must have Customer ID on Project if True. 0, false, no or ' ' = 
False and 1, true, yes = True 

Allow Equipment Boolean, 0 Optional 0, false, no or ' ' = False and 1, true, yes = True 

Allow Labor Boolean, 0 Optional 0, false, no or ' ' = False and 1, true, yes = True 

Allow Material Boolean, 0 Optional 0, false, no or ' ' = False and 1, true, yes = True 

Allow Purchase Boolean, 0 Optional 0, false, no or ' ' = False and 1, true, yes = True 

Allow Scheduled Billings Boolean, 0 Optional 
Will default to False. Must have Customer ID on Project if True. 0, false, no or ' ' = 
False and 1, true, yes = True 

Allow Sub Contract Boolean, 0 Optional 0, false, no or ' ' = False and 1, true, yes = True 

Date Close Date, 10 Optional Format of 6 to 10 characters & zero padded if no separators are provided. 

Date Open Date, 10 Optional Format of 6 to 10 characters & zero padded if no separators are provided. 

Default Markup Percent Currency Conditional If NoMarkup is True Must be Zero 

Equipment Account String, 40 Optional Must be valid account string 

Equipment Offset Account String, 40 Optional Must be valid account string 

Equipment Overhead Account String, 40 Optional Must be valid account string 

Labor Account String, 40 Optional Must be valid account string 

Labor Overhead Account String, 40 Optional Must be valid account string 

Material Account String, 40 Optional Must be valid account string 

Material Overhead Account String, 40 Optional Must be valid account string 

No Markup Boolean, 0 Optional 0, false, no or ' ' = False and 1, true, yes = True 

Project ID String, 20 Yes Must be valid  

Purchase Account String, 40 Optional Must be valid account string 

Purchase Overhead Account String, 40 Optional Must be valid account string 

Sales Account String, 40 Optional Must be valid account string 

Sub Contract Account String, 40 Optional Must be valid account string 

Sub Contract Overhead Account String, 40 Optional Must be valid account string 

Task Description String, 80 Optional   

Task Hierarchy Composite Conditional 
If Auto-Assign - PC will set the task hierarchy. If Import-Strict then Hierarchy String 
must be imported ###.###.###.###.###.###.###.###.### (does not need to be zero 
padded) example: 1.1.1 or 1.1.2 

Task ID String, 20 Yes 
Project ID and Task ID combination must not exist and can only occur once in the 
import 

Task Sort 1 String, 40 Optional Must be valid  

Task Sort 2 String, 40 Optional Must be valid  

Task Sort 3 String, 40 Optional Must be valid  

Task Status Integer, 1 Optional Defaults to Open if not supplied, 1 = Open, 2 = Closed, 3 = Quote 

Task Sub-Type String, 15 Optional Must be valid, TaskSubType must be valid for that TaskType 

Task Type String, 15 Optional Must be valid  

User Defined Currency 1 Currency Optional   

User Defined Currency 2 Currency Optional   

User Defined Date 1 Date, 10 Optional Format of 6 to 10 characters & zero padded if no separators are provided. 

User Defined Date 2 Date, 10 Optional Format of 6 to 10 characters & zero padded if no separators are provided. 

User Defined String 1 String, 20 Optional   

User Defined String 2 String, 20 Optional   
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PC Import Field Mapping - Periodic Labor Transactions  

Project Cost Import Fields - Periodic Labor Transaction Imports 

 Field Name 
Field 

Format 
Required 

Field 
Dependency or Usage 

Audit Control Code 
String, 15 Optional Unique Identifier assigned to a group of transactions that were built and processed 

together in GP Payroll 

Check Date Date Yes Format of 6 to 10 characters & zero padded if no separators are provided. 

Check Number String, 20 Yes Check Number is validated for duplicate numbers 

Employee ID String, 15 Yes   

Payment Number Integer Optional   

Period Beginning Date Date Yes Format of 6 to 10 characters & zero padded if no separators are provided. 

Period Ending Date Date Yes Format of 6 to 10 characters & zero padded if no separators are provided. 

Period Gross Wages Currency Yes   
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S U P P O R T  F O R  C AN I D I AN  G ST  I N  EM PL O Y E E  E X P E N S E  T R AN S AC T I O N S   

Overview 
 
Project Cost supports Canadian Goods and Services Tax (GST).  The GST tax method should also work to support the 
Harmonized Service Tax (HST) in those provinces that employ HST as a replacement for PST and GST.   
 
 
Provincial Services Tax (PST) 
 
The Provincial Services Tax (PST) is charged by vendors to customers.  Customers pay this tax to the vendors, and 
subsequently vendors pay the tax to the provincial governments.  This is a standard sales tax.  It is normally included in 
the purchases amount in Payables Management.  No record keeping is required on the part of the purchaser and no tax 
details are created on the Payables Management document to support PST. 
 
 
General Services Tax (GST) 
 
The General Services Tax (GST) is also charged by vendors to customers.  Customers pay this tax to the vendors, and 
subsequently vendors pay the tax to the federal government.  This is a standard sales tax.  However the amount of tax 
paid by a vendor to the federal government is the net difference between the amount of tax collected from customers 
and the amount of tax paid to vendors.  Consequently, tax records must be created in Payables Management to record 
the amount of tax paid to vendors. Project Cost supports collection of these records needed for GST tax reporting. 
 
GST is included in the purchases amount in Payables Management and the expense purchase distribution debit is for 
the full purchase amount.  To accomplish this result, GST tax needs to be defined as tax included in price.   
 
 
Tax Options Excluded by Project Cost 
 
Project Cost will not support purchase taxes that are applied to the purchase amount in the Payables Management 
Voucher Entry window where the tax is not included in the purchase amount and the tax is paid by the purchaser to the 
taxing authority.  This means that the tax amount is not included in the vendorôs invoice amount.   
 
Project Cost will not support purchase taxes where the tax is included in the purchase amount and the tax is paid by the 
customer to the taxing authority. 
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Setting Up Company GST for Canada 
 
Microsoft Dynamics GP >> Tools >> Setup >> Company >> Company >> Options 
 
Follow the normal setup process as described in the Microsoft Dynamics GP System Setup manual. 
 
In addition make these settings. 
 
 
 

1. Un-check the Allow Summary-Level 
Tax Edits option 
 

2. If your firm would like to use Trade 
Discounts with vendors subject to GST, 
Check Merge Trade Discount 
Distributions in Purchasing. 

 
 
 
 
 
 
 
 
 
 
 
 
Tax Detail Setup - Tax details identify specific taxes, their rate of taxation and the taxing authority to which taxes 
must be paid. 
 
 
 
Project Cost only supports Tax Detail Types 
of óPurchasesô where the Based On method is 
óTax Included with Item Priceô  
 
 
You cannot combine more than one 
Purchases Tax Detail where Based On 
method is Tax Included with Item Price on 
any single Tax Schedule. 
 
 
 
 
 
 
 
 
 



 

62 

 
 
Next ï Add Tax Detail to Default Tax Schedule for Payables Setup Options 
Microsoft Dynamics GP >> Tools >> Setup >> Purchasing >> Payables >> Options 

 
 

This is the default tax schedule ID to appear when 
you enter transactions for purchases by your 
company using the Payables Transaction Entry 
window. This tax schedule must have all tax details 
included that the user may want to use for 
Payables.  

 
 
 
Next ï Create Tax Schedule for PC-Employee Expenses 
 
 
 
Tax Schedule Setup - Tax schedules provide a method of grouping the tax details that apply to companies, 
items, customers, or vendors. 
 
 
 
Note: in this example we have two tax 
details.  Only one of these may be a 
Purchases type. 
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PC Purchase Tax Setup (Optional Module)  

PC Purchase Tax Setup Window  
 
Microsoft Dynamics GP >> Tools >> Setup >> Project Cost >> Purchase Tax Setup 

 
Overview 
This setup window is used to configure options for using purchase tax schedules as part of Project Cost Web 
Based Expense Entry.  In this window users will select tax schedules to be used by workers reporting expenses.  
 

 

 

Tax schedules are setup as normal in Great Plains.   
  
Here you create a Purchase Tax ID 
  
Next you select a Tax Schedule ID from the standard Tax Schedules in Great Plains. 
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PC Purchase Tax Class Setup  

PC Purchase Tax Class Setup Window  
 
Microsoft Dynamics GP >> Tools >> Setup >> Project Cost >> Purchase Tax Class Setup 

 
Overview 
This setup window is used to group one or more PC Purchase Tax ID's as a class.  This Purchase Tax Class may 
be assigned to a PC Employee Setup record.   
 

 

 

Enter a Purchase Tax Class name. 
  
Enter a Description 
  
Select one or more Purchase Tax ID's to be assigned to this class. 
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Project Cost and Microsoft Dynamics GP Security   

Olympic Project Cost uses a series of Security Tasks and Roles to support integration with the native Microsoft 
Dynamics GP security model.     

Twenty-eight Project Security Tasks have been assigned to 13 standard GP Security Roles and 2 Project Specific 
Security Roles.  This provides óOut-of-the-Boxô Security Setup allowing quick and easy deployment.   

Mangers can use these Security Tasks to fine tune any userôs assigned security role.  

 

 

 

 
 
 
 
 
 


